KERALA STATE HOUSING BOARD - ENGINEERING SCHEDULE

Company Name	
Project Lead	
Project Start:	20-Nov-22

Considering project start date to be 20-11-2022

Display Week: 1

TASK	TASK DESCRIPTION	START	END	DAYS
Project 1	Government Taluk Hospital , Kuravilangad Kottayam	20-Nov-22	9-Jan-23	51
Project 2	Govt Taluk Hospital, Karuvellipady	30-Nov-22	19-Jan-23	51
Project 3	Vadakara Revenue Tower, Kozhikode	10-Dec-22	29-Jan-23	51
Project 4	Pattambi Revenue Tower, Palakkad	20-Dec-22	8-Feb-23	51



Display Week: 1

TASK	TASK DESCRIPTION	START	END	DAYS
Detailed Scheduled Breakdown of a single project				
Task 1	Initial Interdesciplinary Discussion-ARCH/MEP with client	20-Nov-22	24-Nov-22	5
Task 2	Submission of Design Basis Report & Etab models	25-Nov-22	2-Dec-22	8
Milestones 1	SUBMISSION OF DBR & MODEL			
Task 3	Submission of Substructure drawings (Rev 00)	3-Dec-22	13-Dec-22	11
Task 4	Submission of Superstructure drawings (Rev 00)	8-Dec-22	18-Dec-22	11
Milestones 2	SUBMISSION OF DRAWING			
Task 5	Client review and Vetting of initial drawings	9-Dec-22	1-Jan-23	24
Task 6	Submission of Final GFC Drawings (considering further reviews and corrections)	26-Dec-22	10-Jan-23	16